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1.  Originator

Danny Huang

2.  Log Date:

10/29/02

3.  CCR #:

02-0960  

4. Rev:

—

5.  Tel:

301925 0837

6. Rm #:

2023C

7. Dept.

RDEV

8. CCR Title: Install JAF 1.0.1 and Javamail 1.2 on protog1 in IDG Cell and f2dig06 in Functionality Lab for PDS          

9. Originator Signature/Date

Danny Huang     /s/      10/29/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 11/05/02

13.  Office Manager Signature/Date

Arthur Cohen     /s/    10/29/02

14.  Category of Change:
Other

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
None

17. Schedule
Impact:
High

18.   CI(s) Affected:PDS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
1).COTS products, JAF and Javamail, should be installed on f2dis06 in EDF as locally. 2). DAACs do not have JAF and Javamail
installed

24.  Proposed Solution:  (use additional sheets if necessary)
1). Building a system delivering package for  JAF 1.0.1 and Javamail 1.2. Install them on  "protog1" under  /usr/ecs/OPS/COTS/.  The
packages building requires the following tar files, which can be obtained from lemmings: /data0/CM_INBOX/PDS_COTS:  (a). jaf-
1.0.1.tar.gz    checksum 485118500  Blocksize: 40752  (b). Javamail-1.2.tar.gz  checksum 2247500815 Blocksize: 517393 . 2) using
the packages build on IDG to install them on f2dig06 in EDF.  There are no licensing issues

25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
PDS functions cannot be completed

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Kevin Lange     /s/     10/30/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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